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RE: Canal Street Viaduct Reconstruction over BNSF tracks 
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Dear Mr. Lazarides: 

Per the referenced Commission Order dated April 9,2003 , we are transmitting the 
second quarterly report of the project. 

If you require additional information, please contact project manager, Mr. Kwong Y. 
Chan. at 312-744-8065. 

'f'homas Powers, P.E. 
Deputy Commissioner/Chief Engineer 
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Quarterly Project Report 
(Ending 9/30/03) 

Project Title: Canal Street Viaduct Reconstruction over the Burlington Northern and 
Sante Fe Railway tracks. 

Commission Order No.: T02-0111 

Order Date: April 9,2003 

Order’s Project Completion Date : April 9,2004 

Type of Improvement: Complete reconstruction of an existing highway bridge over the BNSF 
Railway tracks. 

Project Manager: Kwong Y .  Chan 
Assistant Project Director 
Chicago Department of Transportation 
Bureau of Bridges and Transit 
30 N. LaSalle Street, Room 500 
Chicago. Illinois 60602 
Tel.: 312-744-8065 
Fax: 3 12-744-4758 

Percentage Complete: 0%. All necessary documents(fina1 plans, specifications, estimates, and 
railroad agreement) were sent to Illinois Department of Transportation on July 15,2003 
for authorization for construction. No authorization has been received by the City 
yet. Construction is estimated to start in January, 2004. 


